

Unit Code and Title	BUS3008 Project Execution Planning and Management
Course(s)	Bachelor of Business Information Systems
Core or Elective	Core: Bachelor of Business Information Systems
Credit Points	6 credit points
Duration	1 standard study period
AQF Level	7
Student Workload	Students should expect to spend approximately 120 hours on learning activities across the study period. This includes time spent attending scheduled classes, undertaking private study, preparing assessments, and completing examinations.
Essential Requirements	BUS2001
Mode(s) of Delivery	On campus /Online
Pre-Requisites	BIS2005 Enterprise Architecture

Overview:

The general aim of this unit is to offer student the opportunity to develop an understanding of the procurement of built facilities and the methods of job allocation in project environments. Student will engage with some of the key concepts which underpin job allocations in the construction industry. This unit of study includes the process necessary to purchase or acquire products, services or results needed from outside the project team. It also includes the contract management and change control systems. This unit will teach project execution planning and tendering. First there will be a review of the contractor/provider management of projects and risks, commercial framework for decision making and oversight of projects followed by simple project work. The tutor will provide a context and a brief on how to apply the fundamentals of project management to the work undertaken by contractors and suppliers in order to put together a tender/proposal in response to call for tenders or Request for Proposal (RFP) from a client organisation.

Unit Learning Outcomes (ULOs)

On successful completion of this unit, students will be able to:

- [ULO1] Apply project management concepts and processes, including contracting, tendering, leasing, and procurement, to business contexts
- [ULO2] Evaluate the role of relevant quality standards in effective project management.
- [ULO3] Identify and critically evaluate the risks associated with projects and develop risk mitigation strategies.
- [ULO4] Apply conflict management practices to project management challenges and propose strategies for effective conflict management.

Sydney Campus

Level 6, 1-3 Fitzwilliam St,
Parramatta, NSW 2150
Ph: +61 (2) 8319 2100

Melbourne Campus

Level 7, 399 Lonsdale St
Melbourne, VIC 3000
Ph: +61 (3) 7035 5300